

City of Temecula
DEPARTMENT OF PUBLIC WORKS
PROJECT STATUS REPORT
May 24, 2022

PARKS AND RECREATION PROJECTS

Flood Control Channel Reconstruction and Repair, PW11-10

Description: This project repairs and reinforces the earth and berms between Pala Park and Temecula Creek and fortifies the banks to prevent further erosion into the park site.

Cost: \$1,280,284

Status: The environmental document, CEQA IS/MND, was approved at the July 27, 2021 Council Meeting. Project was advertised for bids between September 9, 2021 and October 7, 2021. Bids were opened on 10/07/2021. Construction contract was awarded at the 10/26/2021 City Council meeting. Wall construction is complete and backfilled. Construction completed on March 20, 2022. All temporary fencing has been removed. Punchlist items are being addressed and should be done this month (May).

Park Restroom Renovations, Expansion and Americans with Disabilities Act (ADA), PW17-06

Description: Renovation of various park site restroom facilities, including Ronald Reagan Sports Park North/South Ball Field (new roof, cabinets, fixtures, and other building improvements), Vail Ranch Park and Long Canyon Creek Park.

Cost: \$1,127,800

Status: Project is currently in design.

Playground Equipment Enhancement and Safety Surfacing

Description: Re-design, enhancement of playground equipment, and safety surfacing to comply with current state and federal regulations and enhance the quality of the parks.

Cost: \$800,000

Status: An RFP is being prepared for the design, purchase & installation for three playground project sites – Redhawk Community Park, Long Canyon Creek Park & Temecula Creek Park.

Ronald Reagan Sports Park Restroom Expansion and Renovation, PW18-03

Description: Design and construction of a new restroom building, including additional stalls and urinals, a large snack bar and a dedicated storage case.

Cost: \$1,120,000

Status: Project was advertised, and construction bids were opened on March 3, 2022. The construction contract was awarded at the April 12, 2022, City Council meeting. Construction is set to begin May 16, 2022.
