

City of Temecula
DEPARTMENT OF PUBLIC WORKS
PROJECT STATUS REPORT

TRAFFIC RESTRICTIONS IN PROGRESS
(TRIP Report)

1. Interstate 15 and Temecula Parkway

Project: Interstate 15 / State Route 79 South Interchange (Capital Improvement Program (CIP))

Status: Contracted construction work is complete. Caltrans has completed its post-construction project review and requires additional, minor construction adjustments. One-year plant establishment period commenced April 2019. Visit the project web page: <https://1579south.info/> for details on traffic restrictions.

2. Butterfield Stage Road (Between La Serena Way and Rancho Vista Road)

Project: Butterfield Stage Road Expansion

Status: Widening of Butterfield Stage Road to four lanes. Traffic control and lanes closures will vary. Work hours are Monday through Friday, 7:00 a.m. to 4:30 p.m. Anticipate completion of project in January 2020.

3. La Paz Road and Ynez Road (Between Vallejo Avenue and Ynez Road)

Project: Roundabout Improvements on Ynez Road

Status: La Paz Road will be closed between Vallejo Avenue and Ynez Road June 3, 2019 through July 31, 2019. Ynez Road will have narrowed lanes with reduced speed limits. Anticipate completion of project in September 2019.

4. Old Town (Main Street)

Event: Temecula Art & Street Painting Festival

Status: Main Street from the easterly driveway edge of 28636 Old Town Front Street at Rosa's Cantina to Mercedes Street. Mercedes Street between Fourth Street and Third Street. Streets will be closed from 8:00 a.m. on Friday June 7, 2019 to 7:00 p.m. on Sunday, June 9, 2019.

City of Temecula
DEPARTMENT OF PUBLIC WORKS
PROJECT STATUS REPORT

TRAFFIC RESTRICTIONS IN PROGRESS
(TRIP Report)

5. Old Town (Mercedes Street from Fourth Street to Sam Hicks Monument Park)

Project: Sidewalks – Old Town Improvement Project

Status: Work by a private contractor to install sidewalks, ADA ramps, retaining walls, street lights and street trees on the east side of Mercedes Street. No parking on the east side of Mercedes from 7:00 a.m. to 5:00 p.m. Currently no lane restrictions. Work hours are 7:00 a.m. to 5:00 p.m. Anticipate completion in May 2019.

6. Old Town Front Street (South of Sixth Street)

Project: Water Line Tie-In

Status: Work by private contractor to install water line. Sidewalk on the west side of the street will be closed during construction. Work hours are 7:00 – 3:30 pm. Anticipate completion in June 2019.

7. Pauba Road

Project: Library Parking Lot

Status: Construction of new parking lot, modified entry/exit and new book drop. No lane closures scheduled at this time. Work hours are Monday through Friday, 7:00 a.m. to 4:30 p.m. Anticipate project completion in November 2019.

8. Pechanga Parkway (Between Via Gilberto and Wolf Creek Drive South)

Project: Pechanga Parkway Widening

Status: Work by private contractor to widen Pechanga Parkway. North bound lanes narrowed and speed reduced to 35 mph. Work hours are Monday through Friday, 7:00 a.m. to 4:30 p.m. and Sunday through Thursday, 9:00 p.m. to 5:00 a.m. (as needed) through September 2019.

City of Temecula
DEPARTMENT OF PUBLIC WORKS
PROJECT STATUS REPORT

TRAFFIC RESTRICTIONS IN PROGRESS
(TRIP Report)

9. Various Streets and Parks - Citywide

Project: Citywide Concrete Repairs

Status: Concrete improvements such as sidewalks, curb & gutter, ADA ramps, driveways, and drainage facilities will be removed and repaired at over 200 locations throughout the City's streets and parks. Construction will take place Monday through Friday from 7:00 a.m. to 4:30 p.m. Anticipate completion in October 2019.

10. Winchester Road and Nicolas Road

Project: Woodside Homes

Status: Road improvements at the Winchester Road and Nicolas Road intersection. Pedestrians will not be able to cross Winchester Road from the crosswalk by the ARCO station. The crosswalk will be closed. Pedestrians can cross Winchester from the RITE-AID parking lot. There will be a new temporary crosswalk on Nicolas Road with a crossing guard. Work hours are 7:00 a.m. to 5:00 p.m. through March 2020.

Potholing for traffic signal installation. Various intermittent lane closures. Work hours are 9:00 p.m. to 7:00 a.m. through March 2020.

11. Ynez Road (Between Overland Drive and Solana Way)

Project: Electrical Vault Installation

Status: Southern California Edison installing an electrical vault. Various lanes will be closed from 9:00 p.m. to 5:00 a.m. Anticipate completion in June 2019.

12. Ynez Road at Winchester

Project: Communication Line Installation

Status: AT & T directional boring for communication line. Intermittent lanes closures on east bound and west bound Winchester Road and north and south bound Ynez Road. Work hours are 9:00 p.m. to 5:00 a.m. Anticipate completion in June 2019.
