

City of Temecula
DEPARTMENT OF PUBLIC WORKS
PROJECT STATUS REPORT
TRAFFIC RESTRICTIONS IN PROGRESS
(TRIP Report)

1. Avenida Lestonnac and Butterfield Stage Road

Project: Traffic Signal Installation

Status: Traffic Signal to be installed on Butterfield Stage Road at Avenida Lestonnac. Expect periodic lane closures during working hours. Working hours are Monday through Friday 7:30a.m. to 4:00p.m. Anticipated completion end of June 2023.

2. Diaz Road (South of Rancho Way)

Project: SoCal Gas

Status: AM Ortega will begin work for SoCal Gas resulting in #2 south bound lane closure during working hours. Working hours are Monday through Friday 7:30a.m. to 4:00p.m. Anticipated completion end of June 2023.

3. I-15, I-215, Winchester Road, and Murrieta Hot Springs Road

Project: I-15 / French Valley Parkway Improvements – Phase II

Status: Project construction will run May 2023 through May 2025. Work will involve northbound portions of I-15 and I-215 between Rancho California Road and Murrieta Hot Springs Road, and the connecting on- and off-ramps. The following closures are planned for the week of May 28th, 2023, to allow the contractor to install screens on K-rail.

- Tuesday May 30th through Thursday June 1st, each night.
- 9PM – 6AM Alternating lane closures on NB I-15 from Rancho Cal Rd to Murrieta Hot Springs Rd (Minimum one lane will be open at all times)
- 10PM – 6AM Alternating lane closures on NB I-215 from I-15 to Murrieta Hot Springs Rd (Minimum one lane will be open at all times)
- 10PM – 6AM Full Closure of Winchester Road On-Ramps to I-215 (Both ramps will be closed.)
- 9PM – 6AM Full Closure of Murrieta Hot Springs Off-Ramp from I-215
- 10PM – 6AM Full Closure of Murrieta Hot Springs Off-Ramp from I-215
- Detour Signs will be deployed.

City of Temecula
DEPARTMENT OF PUBLIC WORKS
PROJECT STATUS REPORT
TRAFFIC RESTRICTIONS IN PROGRESS
(TRIP Report)

4. Pavement Rehabilitation Program- Meadowview/ Paloma Del Sol

Project: Pavement Rehabilitation of Residential Streets

Status: On August 22, 2022, All American Asphalt began a three-part application of a pavement overlay process on the streets in affected residential tracts:

- Meadowview- Interior streets – *Complete*
- Paloma Del Sol - *Complete*

The Contractor is complete with all road resurfacing work. Final striping and sewer/storm drain manhole adjustments have begun. Work Hours are Monday through Friday 7:00 a.m. to 4:30 p.m. **Occasional Saturday work will be performed when needed. Saturday work hours are 8:00 AM – 4:30 PM.** Anticipated completion end of June 2023.

5. Pujol Street

Project: Vine Creek Apartments – Haul Route

Status: Periodic truck import to the site off Pujol Street. Expect delays during working hours. Working hours are Monday through Friday from 8:30a.m. to 3:30p.m. Anticipated completion end of June.

6. Rancho California and Tee Drive

Project: Traffic Signal Installation

Status: DBX Inc has started construction of the Traffic Signal Installation at the intersection of Rancho California Road and Tee Drive. They are installing conduit, Service Cabinet, and the Traffic Signal foundations. Intermittent lane closures going east and west bound, between Meadows Parkway and Margarita Road, expected during work hours. Standard working hours are Monday through Friday, 7:00 a.m. to 4:30 p.m. Anticipated completion end of June 2023.

7. Ring Road at Promenade Mall East

Project: Traffic Signal Installation

Status: Traffic signal installation will begin resulting in intermittent shoulder and lane closures during working hours. Work hours are Monday through Friday, 7:00a.m. to 4:30p.m. Anticipated completion end of June 2023.

City of Temecula
DEPARTMENT OF PUBLIC WORKS
PROJECT STATUS REPORT
TRAFFIC RESTRICTIONS IN PROGRESS
(TRIP Report)

8. Tierra Vista and Ynez Road

Project: Rancho Highlands Development

Status: Reylenn Construction is performing utility tie-in work resulting in lane closures on South and East bound Ynez Rd. at Tierra Vista Rd. Work hours are Monday-Friday 7:30AM-3:00PM. Expect Traffic delays. Anticipated completion June 2023.

9. Solana Way and Margarita

Project: Solana Senior Assisted Living – Haul Route

Status: Periodic truck import to the site off Margarita and Solana Way. Expect delays during working hours. Working hours are Monday through Friday from 8:30a.m. to 3:30p.m. Anticipated completion end of June.